
Appendix—UTILITY CONTACTS AND 
ALLOCATION OF RESPONSIBILITIES 

Following are summaries of the Utility Company contact information, requirements, 
commitments, and allocation of responsibilities specified in the respective Master Utility 
Agreements. In case of a discrepancy or conflict between the information in this section and an 
executed agreement, the executed agreement will govern. 

If the Design-Builder changes the project design after the Utility Company has completed or is in 
the process of completing their relocation design; or if the Utility Company has completed the 
relocation of its facilities based on previously approved design plans; the cost of the second 
design and/or relocation is to be paid in full by the Design-Builder. The Design-Builder will 
make adjustments for any additional time that may be required for the Company to redesign or 
modify their plans and relocate their facilities when required. 

Any Railroad utility crossing agreement execution required relative to the relocation of the 
Company’s facilities is solely the responsibility of the Company. Agreements required relative to 
Companies sharing conduit is solely between those Companies. 



17A-B.1 AMERICAN FORK CITY 
Andy Spencer, City Engineer 
Phone:  801-763-3060 
Mobile:  801-404-9917 
Email:  aspencer@afcity.net 

Howard Denney, Director of Public Works 
Phone:  801-763-3050 
Mobile:  801-404-0512 
Email:  howard@afcity.net 

J.H. Hadfield, Superintendent City Engineering 
Phone:  801-763-3060 
Mobile:  801-404-0497 
Email:  jhadfield@afcity.net 

Art Estes, American Fork Irrigation Water Master 
Phone:  801-360-9693 
Email:  a.estes@cox.net 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City engineering standards and specifications can be found at: 
http://afcity.org/Departments/Engineering/tabid/171/Default.aspx. Planning and Zoning information can 
be found at: http://afcity.org/Government/PlanningCommission/tabid/91/Default.aspx. Public Works 
information can be found at: http://afcity.org/Departments/PublicWorks/tabid/54/Default.aspx, including 
storm drainage best management practices (BMPs). 



17A-B.2 PLEASANT GROVE CITY 
Degen Lewis, P.E., City Engineer 
Phone:  801-785-6057 
Mobile:  801-922-4522 
Email:  dlewis@pgcity.org 

Frank Mills, City Administrator 
Phone:  801-785-5045 
Email:  fmills@pgcity.org 

Lynn Walker, Public Works Director 
Phone:  801-785-2941 
Mobile:  801-420-0409 
Email:  lwalker@pgcity.org 

Robert Kresser, Water & Sewer Superintendent 
Phone:  801-785-2941 
Mobile:  801-785-5045 
Email:  rkresser@pgcity.org 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  City utilities are outlined within Title 8 of the City Code, which can be found at: 
http://www.sterlingcodifiers.com/codebook/index.php?book_id=506.  Contact the City Engineer to obtain 
a current version of the City engineering standards and specifications.   



17A-B.3 LINDON CITY 
Adam Cowie, Planning Director 
Phone:  801-785-7687 
Email:   acowie@lindoncity.org 

Don Peterson, Public Works Director 
Phone:  801-796-7954 
Mobile:  801-787-3832 
Email:  dpeterson@lindoncity.org 

Mark Christensen, JUB Engineers, Inc. 
Phone:  801-226-0393 
Email:  mlc@jub.com 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City Development Manual (Standard Specifications and Drawings) can be 
found at: http://www.lindoncity.org/services.landdevpolicies.html. 



17A-B.4 OREM CITY 
Neal Winterton, Preconstruction Engineer 
Phone:  801-229-7337 
Email:  nrwinterton@orem.org 

Ryan Clark, Design Engineer 
Phone:  801-229-7338 
Email:  rlclark@orem.org 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City Construction Standards and Specifications can be found at: 
http://www.orem.org/PDF/DS/2002_Construction_Standards_and_Specifications.pdf. 



17A-B.5 PROVO CITY 
David Graves, Interim City Engineer 
Phone:  801-825-6745 
Email:  dgraves@provo.utah.gov 

Brad Jorgensen, Assistant Water Resources Director 
Phone:  801-852-7772 
Mobile:  801-369-9100 
Email:  bjorgensen@provo.utah.gov 

Richard Hatfield, Principal Engineer 
Phone: 801-852-6783 
Email:  rhatfield@provo.utah.gov 

Casey Serr, Traffic Engineer 
Phone: 801-852-6742 
Email:  cserr@provo.utah.gov 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City engineering standards and specifications can be found at: 
http://www.provo.org/engineering.developmentstandards.html. 



17A-B.6 SPRINGVILLE CITY 
Jeff Anderson, City Engineer 
Phone:  801-491-2719 
Email:  janderson@springville.org 

Brad Stapley, Public Works Director 
Phone:  801-491-2780 
Email:  bstapley@springville.org 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City engineering standards and specifications can be found at: 
http://www.springville.org/departments/engineering/SSD.php 



17A-B.7 SPANISH FORK CITY 
Richard Heap, Public Works Director / City Engineer 
Phone:  801-798-5000 
Email:  richardh@spanishfork.org 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by City staff; two (2) weeks are required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires two (2) working days notice before work is begun on or around City facilities to schedule 
inspection personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City engineering standards and specifications can be found at: 
http://www.spanishfork.org/dept/pubworks/engineering/standards/. 



17A-B.8 PROVO CITY POWER DEPARTMENT 
Tad Smallcomb, Senior Electrical Engineer 
Phone:  801-852-6837 
Email:  tsmallcomb@provo.utah.gov 

Randall Barney, Electric Utility Planner Supervisor 
Phone: 801-852-6831 
Mobile:  801-623-3125 
Email:  rbarney@provo.utah.gov  

Design Responsibility:  The City shall be responsible for design. 

Design Review and Design Time:  City staff will require two (2) weeks to perform utility work design 
and up to eight (8) weeks to procure long-lead materials. 

Construction Responsibility:  The City shall be responsible for construction. City staff will require two 
(2) weeks to perform utility work relocations.  

Construction Inspection:  The City shall be responsible for inspection of relocated facilities. The City 
requires one (1) week notice before work is begun on or around City facilities to schedule inspection 
personnel. 

City Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the City desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the City shall be responsible for negotiating that work with the 
Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the City electrical standards and specifications can be found at: 
http://www.provo.org/util.electrical_upgrade.html. 



17A-B.9 TIMPANOGOS SPECIAL SERVICE DISTRICT 
Jon Adams, District Manager 
Phone:  801-756-5231 
Email:  jona@tssd-wwrec.com 

Brandon Wyatt, Engineer (Bowen Collins & Associates) 
Phone:  801-485-2224 
Mobile:  801-828-8483 
Email:  bwyatt@bowencollins.com 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by District staff; two (2) weeks are required 
for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The District shall be responsible for inspection of relocated facilities. The 
District requires two (2) working days notice before work is begun on or around District facilities to 
schedule inspection personnel. 

District Requirements: 

General Requirements: 

• Protect in place and maintain all trunk line sewer flows. 

• Minimize relocations and provide pump around services for necessary relocations. 

• Settlement cannot be tolerated on the trunk lines. If settlement is anticipated, settlement 
monitoring and CCTV camera reviews of the impacted facilities will be required. Any settlement 
of facilities that results in loss of capacity will require mitigation and restoration of the lost 
capacity. 

At Pleasant Grove Boulevard: 

• There are no diversions at this location, therefore, bypass pumping will be required in order to 
keep lines flowing. 

• Low flows allow for short duration down times. 

• Liner is fragile and TSSD does not want unauthorized personnel entering manholes. 

At Proctor Road: 

• Meter stations must be located outside the traveled way. 

• Access for pump trucks to meter stations and manholes must be maintained. Maintenance is 
performed monthly. 

• Do not disturb flow up or down stream from the meter location. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating District facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the District desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the District shall be responsible for negotiating that work with 



the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  A copy of the current APWA standard specifications and standard plans can be obtained at 
http://utah.apwa.net



17A-B.10 CENTRAL UTAH WATER CONSERVANCY DISTRICT 
K.C. Shaw, Project Manager 
Phone:  801-226-7180 
Mobile:  801-376-1075 
Email:  kcshaw@cuwcd.com 

Design Responsibility:  The Design-Builder shall be responsible for design. 

Design Review and Design Time:  Design is to be reviewed by District staff; two (2) weeks are required 
for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The District shall be responsible for inspection of relocated facilities. The 
District requires two (2) working days notice before work is begun on or around District facilities to 
schedule inspection personnel. 

District Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating District facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the District desire to include betterments, as part of the Design-Builder’s work, that 
were not identified prior to July 1, 2009, the District shall be responsible for negotiating that work with 
the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.11 QWEST LOCAL NETWORK 
Jeff Stapley, Sr. Design Engineer 
Phone:  801-974-8050 
Email:  jeff.stapley@qwest.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; two (2) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• All facilities shall remain in operation during Design-Builder contractor’s work. 

• The Company will determine splicing windows depending on the circuits. Some splicing on the 
cable can be subject to approval and scheduling by the Federal Communications Commission 
(FCC). 

• Fills placed over Company facilities will require evaluation by the Company to determine any 
impact to existing splices. 

• The Design-Builder shall provide As-Constructed Plans (in AutoCAD) to the Company for 
relocated facilities. 

• Costs to repair or replace facilities that are designated as “Protect in Place” and are impacted by 
construction shall be paid by the Design-Builder. 

• Facilities north of Center Street in Provo, near Draper Lane, contain transite (friable asbestos); 
consideration may need to be made for the cost of removal. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.12 QWEST COMMUNICATIONS COMPANY 
Heath Langford, Field Technician 
Phone:  801-541-2310 
Email:  langfoh@qwest.com 

Shayne Bracken, Engineer 
Mobile:  303-885-8867 
Email:  shayne.bracken@qwest.com 

Chris Burton, Field Technician 
Phone:  801-471-7116 
Email:  burtonch@qwest.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; two (2) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Shut down time to be scheduled by company as required by splicing, which will be performed at 
night. 

• No shut down time is allowed during holiday season. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009,  the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.13 XO COMMUNICATIONS 
Kirk Hansen, Implementation Engineer 
Phone:  801-983-1712 
Mobile:  801-514-4516 
Email:  kirk.hansen@xo.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; two (2) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Design-Builder will not be allowed to disrupt service between November 1 and January 31. 

• Fiber cuts must be performed between the hours of 12:00 midnight and 5:00 AM. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.14 VERIZON BUSINESS 
  MCI COMMUNICATIONS SERVICES, INC. 
  MCIMETRO ACCESS TRANSMISSION SERVICES, LLC 

Mike Vandenberg, Engineer 
Phone:  801-364-8625 
Mobile:  801-550-1027 
Email:  michael.vandenberg@verizonbusiness.com 

Design Responsibility:  The Company shall be responsible for design. 

Design Review and Time:  The Company may take up to two (2) months to prepare design plans after 
the Design-Builder-proposed relocation or adjustment plans have been received. 

Construction Responsibility:  The Company shall be responsible for construction. 

Construction Time:  The Company may take up to two (2) months to construct the relocation or 
adjustment of facilities after the design has been completed. 

Company Requirements: 

• The Company requires advance notice of at least 72 hours for emergency splicing, five (5) 
business days for normal splicing, and two to four (2 - 4) weeks for larger distribution lines; 

• The company has specific windows for maintenance and relocation service, coordination and 
schedule approval will be required prior to facility modifications. 

• The Company will not perform any construction work until the Supplemental Agreement for said 
work has been executed and the Company has been authorized in writing by the Department. 

• Relocations involving splicing will be reviewed and approved based upon available slack in 
access point locations.  If no slack is available, Design-Builder will be required to install 
additional facilities, potentially off the project right of way, to the next available splicing location. 

Warranty:  Not applicable since work is to be performed by Company. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.15 TIME WARNER TELECOMMUNICATIONS 
  LEVEL 3 COMMUNICATIONS 

Mike Long 
Phone:  925-953-7093 
  925-953-1490 
Email:  mike.long@twtelecom.com 

Rick Miller 
Phone:  702-888-7568 
Email:  rick.miller@level3.com 

Design Responsibility:  The Company shall be responsible for design. 

Design Review and Time:  The Company may take up to two (2) months to prepare design plans after 
the Design-Builder-proposed relocation or adjustment plans have been received. 

Construction Responsibility:  The Company shall be responsible for construction. 

Construction Time:  The Company may take up to two (2) months to construct the relocation or 
adjustment of facilities after the design has been completed. 

Company Requirements: 

• The Company requires advance notice of at least 72 hours for emergency splicing, five (5) 
business days for normal splicing, and two to four (2 - 4) weeks for larger distribution lines; 

• The company has specific windows for maintenance and relocation service, coordination and 
schedule approval will be required prior to facility modifications. 

• The Company will not perform any construction work until the Supplemental Agreement for said 
work has been executed and the Company has been authorized in writing by the Department. 

• Relocations involving splicing will be reviewed and approved based upon available slack in 
access point locations.  If no slack is available, Design-Builder will be required to install 
additional facilities, potentially off the project right of way, to the next available splicing location. 

Warranty:  Not applicable since work is to be performed by Company. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

 
References:  None at this time. 



17A-B.16 SIERRA PACIFIC 
Don Sherre, Engineer 
Phone:  918-625-4050 
Email:  dmsok@aol.com 

Design Responsibility:  The Company shall be responsible for design. 

Design Review and Time:  The Company may take up to two (2) months to prepare design plans after 
the Design-Builder-proposed relocation or adjustment plans have been received. 

Construction Responsibility:  The Company shall be responsible for construction. 

Construction Time:  The Company may take up to two (2) months to construct the relocation or 
adjustment of facilities after the design has been completed. 

Company Requirements: 

• The Company requires advance notice of at least 72 hours for emergency splicing, five (5) 
business days for normal splicing, and two to four (2 - 4) weeks for larger distribution lines; 

• The company has specific windows for maintenance and relocation service, coordination and 
schedule approval will be required prior to facility modifications. 

• The Company will not perform any construction work until the Supplemental Agreement for said 
work has been executed and the Company has been authorized in writing by the Department. 

• Relocations involving splicing will be reviewed and approved based upon available slack in 
access point locations.  If no slack is available, Design-Builder will be required to install 
additional facilities, potentially off the project right of way, to the next available splicing location. 

Warranty:  Not applicable since work is to be performed by Company. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

 
References:  None at this time. 



17A-B.17 AT&T 
Rob Williamson, Mapping 
Phone:  208-338-2816 
Mobile:  208-850-7448 
Email:  rlwilliamson@att.com 

Design Responsibility:  The Company shall be responsible for design. 

Design Review and Time:  The Company may take up to two (2) months to prepare design plans after 
the Design-Builder-proposed relocation or adjustment plans have been received. 

Construction Responsibility:  The Company shall be responsible for construction. 

Construction Time:  The Company may take up to two (2) months to construct the relocation or 
adjustment of facilities after the design has been completed. 

Company Requirements: 

• The Company requires advance notice of at least 72 hours for emergency splicing, five (5) 
business days for normal splicing, and two to four (2 - 4) weeks for larger distribution lines; 

• The company has specific windows for maintenance and relocation service, coordination and 
schedule approval will be required prior to facility modifications. 

• The Company will not perform any construction work until the Supplemental Agreement for said 
work has been executed and the Company has been authorized in writing by the Department. 

• Relocations involving splicing will be reviewed and approved based upon available slack in 
access point locations.  If no slack is available, Design-Builder will be required to install 
additional facilities, potentially off the project right of way, to the next available splicing location. 

Warranty:  Not applicable since work is to be performed by Company. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.18 AMERICAN FORK BROADBAND DEPARTMENT 
Micah Hunsaker, Fiber Optic Project Manager 
Phone:  801-763-3006 
Mobile: 801-404-6658 
Email:  micah@afcity.net 

George Schade, Broadband Director 
Phone:  801-763-3006 
Email:  george@afcity.net 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of City 
facilities in conflict with the project and shall retain the services of a design subcontractor from the City’s 
pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by City staff; one (1) week is required for 
proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
City facilities in conflict with the project, except that the City shall procure and pull cables and provide 
splicing services. The Design-Builder shall utilize the services of a construction subcontractor from the 
City’s approved list. 

Construction Inspection:  The City shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

City Requirements: 

• Design-Builder will not be allowed to disrupt service between November 1 and January 31. 

• Fiber cuts must be performed between the hours of 12:00 midnight and 5:00 AM. 

Warranty:  Not applicable since work is to be performed by City approved consultants and contractors. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating City facilities, including 
the costs of design, material, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.19 CENTRACOM INTERACTIVE 
Branch Cox, President 
Phone:  435-427-0650 
Email:  b.cox@cut.net 

Eddie Shelley, Fiber Optic Technician 
Phone:  435-851-1620 
Email:  eshelley@cut.net 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; one (1) week is required 
for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Design-Builder will not be allowed to disrupt service between November 1 and January 31. 

• Fiber cuts must be performed between the hours of 12:00 midnight and 5:00 AM. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.20 ELECTRIC LIGHTWAVE, LLC 
Shauna Jones, Senior OSP Engineer 
Phone:  801-708-6157 
Mobile:  801-560-4021 
Email:  shauna.jones@integratelecom.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; four (4) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. The company requires three (3) weeks for the procurement of cables. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Shut down periods will be by Company authorization and performed by the Company during 
splicing. 

• All facilities shall remain in operation during Design-Builder’s work. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.21 BROADWEAVE NETWORKS 
Riley Roberts, Director Outside Plant Operations 
Mobile:  801-330-1432 
Email:  riley.roberts@broadweave.com 

Corrie Ashton, Engineer 
Mobile:  801-330-0035 
Email:  corrie.ashton@broadweave.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; two (2) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Close coordination will be required between the Design-Builder, the Company and the City of 
Provo when relocating overhead fiber optic lines. 

• Underground conduit is owned by the City of Provo. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.22 UTOPIA 
Keith Perkins, Construction Manager 
Phone:  801-613-3863 
Mobile:  801-330-5601 
Email:  kperkins@utopianet.org 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; two (2) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

Company Requirements: 

• Maintain a minimum of 24” of cover over Company facilities. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities. The Design-Builder shall pay 100% of the cost of conduit if Company facilities are 
located in shared conduit owned by UDOT.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.23 UTAH VALLEY UNIVERSITY 
Kevin Dent, Network Specialist 
Phone:  801-863-8903 
Mobile:  801-319-3544 
Email:  kevin.dent@uvu.edu 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
University facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by University staff; one (1) week is required 
for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction, including the 
procurement and pulling of cables and splicing services. 

Construction Inspection:  The University shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location. 

College Requirements:  None at this time. 

Warranty:  None at this time. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating University facilities, 
including the costs of design, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.24 COMCAST 
AT&T LOCAL NETWORK SERVICES 
Kent Johnson, Engineering 
Phone:  801-401-3039 
Email:  kent_johnson@cable.comcast.com 

Tim Jackson, Engineering 
Phone:  801-401-3038 
Email:  timothy_jackson@cable.comcast.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project.  

Design Review and Design Time:  Design is to be reviewed by Company staff; four (4) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services.  

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location, and 30 days notice to schedule fiber pulls and splicing. 

Company Requirements: 

• The Company requires advance 72 hours notice for emergency splicing, five (5) business days for 
normal splicing, and two to four (2 - 4) weeks notice for larger distribution lines. 

• Maintenance is done from 1:00 am to 6:00 am. The Company has no shut-down periods for its 
cable television service. 

• The Company will not perform any construction work until the Supplemental Agreement for said 
work has been executed and the Company has been authorized in writing by the Department. 

• The Company will notify the Department and the Design-Builder at least 48 hours before 
beginning any work on Department facilities. 

• Relocations involving splicing will be reviewed and approved based upon available slack in 
access point locations. If no slack is available, Design-Builder will be required to install 
additional facilities, potentially off the project right of way, to the next available splicing location. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.25 SURPHA 
Larry Lires, President & CEO 
Phone:  801-229-1190 
Mobile:   801-318-7566 
Email:  larry@surpha.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project and shall retain the services of a design subcontractor from 
the Company’s pre-approved list. 

Design Review and Design Time:  Design is to be reviewed by Company staff; four (4) weeks are 
required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for performing construction of 
Company facilities in conflict with the project, except that the Company shall procure and pull cables and 
provide splicing services. The Design-Builder shall utilize the services of a construction subcontractor 
from the Company’s approved list. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) working days notice before work is begun to schedule a construction 
inspector at each location, and 30 days notice to schedule fiber pulls and splicing. 

Company Requirements:  None at this time. 

Warranty:  Not applicable since work is to be performed by Company approved consultants and 
contractors. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned by the Company 
or within a recorded easement. If Company facilities in conflict with the project are located within private 
property or an established easement, the Design-Builder shall pay 100% of the cost of relocating 
Company facilities.  

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.26 AMERICAN FORK IRRIGATION COMPANY 
Art Estes, Water Master 
Phone:  801-360-9693 
Email:  a.estes@cox.net 

Howard Denney, City Contact 
Phone:  801-763-3050 
Mobile:  801-404-0512 
Email:  howard@afcity.net 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.27 PLEASANT GROVE IRRIGATION COMPANY 
Art Estes, Water Master 
Phone:  801-360-9693 
Email:  a.estes@cox.net 

Lynn Walker, City Contact 
Phone:  801-785-2941 
Mobile:  801-420-0409 
Email:  lwalker@pgcity.org 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.28 NORTH UNION CANAL COMPANY 
Art Estes, Water Master 
Phone:  801-360-9693 
Email:  a.estes@cox.net 

Don Peterson, City Contact 
Phone:  801-796-7954 
Mobile:  801-787-3832 
Email:  dpeterson@lindoncity.org 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.29 SOUTHFIELD IRRIGATION COMPANY 
Ron Anderson, President 
Phone:  801-785-1643 
Email:  ronkenta@aol.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments that were not identified prior to July 1, 
2009, as part of the Design-Builder’s work, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.30 WEST UNION CANAL 
Sheldon Ercanbrack, President 
Phone:  801-224-4790 
Mobile:  801-362-2341 
Email:  wmefruit@alo.com 

Zachary Palfreyman, Water Master 
Phone:  801-804-6690 
Mobile:  801-471-4008 
Email:  jaxryan@hotmail.com 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.31 LAKE BOTTOM CANAL 
Eldon Packer, President 
Phone:  801-376-4178 

Wayne Bunnell, Water Operator 
Phone:  801-377-7048 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, material, construction, inspection, coordination, traffic control, and 
surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.32 FORT FIELD / LITTLE DRY CREEK IRRIGATION CO. 
John Hinckley, President 
Phone:  801-375-9323 
Mobile:  801-473-7222 

Design Responsibility:  The Design-Builder shall be responsible for designing the relocation of 
Company facilities in conflict with the project. 

Design Review and Design Time:  Design is to be reviewed by Company staff/Engineer; two (2) weeks 
are required for proposed relocation design review. 

Construction Responsibility:  The Design-Builder shall be responsible for construction. 

Construction Inspection:  The Company shall be responsible for the inspection of the relocation of its 
facilities and requires two (2) days notice before work is begun to schedule a construction inspector. 

Company Requirements:  None at this time. 

Warranty:  Not applicable. 

Cost Allocation:  The Design-Builder shall pay 100% of the costs of relocating Company facilities, 
including the costs of design, construction, inspection, coordination, traffic control, and surveying. 

Betterments:  Should the Company desire to include betterments, as part of the Design-Builder’s work, 
that were not identified prior to July 1, 2009, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  Not applicable. 



17A-B.33 QUESTAR GAS COMPANY 
Abdullah Izzeldin, Design Engineer 
Phone:  801-324-3669 
Mobile:  801-230-5322 
Email:  abdullah.izzeldin@questar.com 

Kyle Secretan, Engineering Technician 
Phone:  801-324-3389 
Mobile:  801-232-3372 
Email:  kyle.secretan@questar.com 

Design Responsibility:  The Company is responsible for design of both high pressure (HP) and 
intermediate high pressure (IHP) gas facilities. Design-Builder is responsible for design coordination with 
approved Company staff or design consultant. 

Design Preparation and Approval Time:  After the Design-Builder has delivered approved design plans 
showing conflicts with Company facilities, the Company will require up to six (6) months for design and 
acquisition of materials for HP facilities; for IHP facilities, up to six (6) weeks will be required. 

Construction Responsibility:  The Company shall be responsible for construction of HP facilities, while 
the Design-Builder shall be responsible for construction of IHP facilities, utilizing the services of a 
construction subcontractor from the Company’s approved list. 

Construction Time:  Construction time is to be negotiated between the Design-Builder and the 
Company, as specified in Supplemental Agreements. 

Company Requirements: 

• The Company’s IHP facilities may not be impacted from November to March, and HP facilities 
may not be impacted from October 1 to April 15. 

• As early as possible, the Design-Builder shall provide the Company with project design plans that 
show the existing location and the proposed new location. The Design-Builder shall schedule and 
meet with the Company and the Department to review design, construction, estimates of cost, and 
scheduling of the Company’s relocation work at specific locations on the Project to ensure the 
maximum lead time for materials ordering and work force scheduling in advance. 

• The Company shall advise the Design-Builder of the approximate time required for completion of 
the relocation and/or adjustment. 

• Impacts of pile-driving and settlement must be identified as soon as possible. In some cases, lines 
may be cut and temporarily taken out of service, then reconnected after pile-driving and 
settlement are completed. 

• The Company will abandon all retired lines in place when relocating its facilities. If lines need to 
be removed by the Design-Builder, the Company will be responsible for 50% of the cost of the 
removal. 

• Questar operates a 20” diameter high pressure gas line along a substantial portion of the I-15 
corridor. In American Fork, Pleasant Grove, and Lindon, it runs along the west side of I-15, 
primarily within a Questar-owned easement. Relocation will be necessary at various locations in 
this area. It exits the project area where Geneva Road crosses beneath I-15 in Lindon. The line 
follows along Geneva Road to 800 North in Orem, where it once again enters into the project area 
and increases in size to 24” diameter. It runs eastward along 800 North and crosses beneath I-15. 
This facility has been located utilizing subsurface utility engineering (SUE) techniques. 



Warranty:  Not applicable, work to be completed by Company approved contractor. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 
conflict with the project unless those facilities are located within private property owned in fee by the 
Company or within a recorded easement. If Company facilities in conflict with the project are located 
within private property or an established easement, the Design-Builder shall pay 100% of the cost of 
relocating Company facilities. Costs to be paid shall include all costs associated with design, construction, 
inspection, coordination, traffic control, and surveying. 

Betterments:  Should the Company desire to include betterments that were not identified prior to July 1, 
2009, as part of the Design-Builder’s work, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References:  None at this time. 



17A-B.34 ROCKY MOUNTAIN POWER / PACIFICORP 
Don Peterson, Project Manager 
Phone:  801-220-4415 
Mobile:  801-243-7175 
Email:  don.peterson@pacificorp.com 

Codey Nunley, S.E., Transmission Engineer 
Phone:  801-220-4650 
Email:  cody.nunley@pacificorp.com 

Lance Walker, Distribution Manager 
Phone:  801-756-1317 
Email:  lance.walker@pacificorp.com 

Bruce Jensen, Operations Manager, Central Utah 
Phone:  801-220-4419 
Mobile:  801-560-3301 
Email:  bruce.jensen@pacificorp.com 

Design Responsibility:  The Company will design both underground and overhead power lines. 

Design Preparation and Review Time:  The Company requires up to one (1) year for design and 
material procurement for 345kV high voltage facilities.  The Company requires up to six (6) months for 
design and procurement of material for 138kV and 46 kV high voltage facilities. For distribution 
relocations only, Company requires up to thirty (30) days for design after UDOT submits a relocation 
request. Distribution and high voltage transmission line schedules will be based on the progress by the 
Company design team work load and availability at the time of notice to relocate is given. 

Construction Responsibility:  The Company will perform construction of adjustments or relocation of 
its lines. 

Construction Time:  The Company requires up to six (6) months to construct its high voltage 
transmission lines, including time to obtain materials after the relocation design has been completed. 

345kv high voltage transmission lines may require up to one (1) year to procure material and construct 
due to accommodating necessary shut down periods.  
 

Company Requirements: 

• The Company will not allow line outages (except for possible limited outages) from May 1 
through September 1. 

• Company outages must be scheduled six months in advance to beginning relocation construction. 

• The Company shall not perform any project construction work until the Supplemental Agreement 
for said work has been executed and the Company has been authorized in writing by the 
Department. 

• The Company will notify the Design-Builder as well as the Department at least forty-eight (48) 
hours in advance before beginning any work covered by any Supplemental Agreements. 

Warranty: Not applicable, work to be completed by Company approved contractor. 

Cost Allocation:  The Design-Builder shall pay 50% of the cost of relocating Company facilities in 



conflict with the project unless those facilities are located within private property owned in fee by the 
Company or within a recorded easement. If Company facilities in conflict with the project are located 
within private property or an established easement, the Design-Builder shall pay 100% of the cost of 
relocating Company facilities.  

Betterments:  Should the Company desire to include betterments that were not identified prior to July 1, 
2009, as part of the Design-Builder’s work, the Company shall be responsible for negotiating that work 
with the Design-Builder and would pay 100% of any costs incurred for the additional work. 

References: None at this time  


